HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 05/13/21

DEPARTMENT OF TRANSPORTATI ON TI ME: 14:19: 22
COVPARI SON OF QUANTI TI ES PACE: 1
CONTRACT 009519 DAYS PLANNEDY REVI SED 100.0 DI STRICT 5
WORK DONE 05- 05-2021 DAYS WORKED 80.0 ESTI MATE 8 PROGRESS
TITLE. ..........: US 12 ET AL, SCR 2020 REG ON WDE CHI P AND PAVEMENT PRESERVATI ON
DESCRI PTION. ... .: BI TUM NOUS SURFACE TREATMENT, REMOVI NG E

BRI DGE DECK REPAI R, PLANI NG Bl TUM NOUS P
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
001 $205, 660. 0000 $205, 660. 00 $205, 660. 00 $205, 660. 00 $205, 660. 00
MOBI LI ZATI ON L.S. MAJOR 100.00% POSTED

002 $14, 822. 0000 $14, 822. 00 $14, 822. 00 . 00 $0. 00

REMOVI NG M SCELLANECQUS TRAFFI C | TEM L.S. 100. 00% UNDER
003 $4. 4000 18, 210. 00 18, 210. 00 12,134.00 12,134.00
$80, 124. 00 $80, 124. 00 $53, 389. 60 $53, 389. 60

PAVEMENT REPAI R EXCAVATI ON | NCL. HAUL S. Y. MAJOR  33. 37% UNDER
004 $145. 0000 20. 00 20. 00 11. 80 11. 80
$2, 900. 00 $2, 900. 00 $1, 711. 00 $1, 711. 00

BRI DGE DECK REPAIR BR. NO 12/616 S. F. 41. 00% UNDER
005 $145. 0000 74. 00 74. 00 . 00 . 00
$10, 730. 00 $10, 730. 00 . 00 $0. 00

BRI DGE DECK REPAIR BR NO 823/15 S. F. 100. 00% UNDER
006 $21. 0000 338. 00 338. 00 337. 80 337. 80
$7,098. 00 $7, 098. 00 $7, 093. 80 $7, 093. 80

WATERPROOF MEMBRANE BR. NO 12/616 S.Y. 0. 06% UNDER
007 $21. 0000 1, 650. 00 1, 650. 00 . 00 . 00
$34, 650. 00 $34, 650. 00 00 $0. 00

WATERPROOF MEMBRANE BR. NO 823/ 15 S.Y. 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON

DEPARTMENT OF TRANSPORTATI ON

COVPARI SON OF QUANTI TI ES

DATE: 05/13/21
TIME: 14:19: 22
PAGE: 2

CONTRACT 009519 DAYS PLANNEDY REVI SED 100.0 DI STRICT 5
WORK DONE 05- 05-2021 DAYS WORKED 80.0 ESTI MATE
TITLE ..........¢ US 12 ET AL, SCR 2020 REG ON WDE CH P AND PAVEMENT PRESERVATI ON
DESCRI PTION. . .. .: Bl TUM NOUS SURFACE TREATMENT, REMOVI NG E

BRI DGE DECK REPAI R, PLANI NG Bl TUM NOUS P
PROJECT ENG NEER: JERRY WOOD

8 PROGRESS

.00
. 00
100. 00% UNDER

133. 30
$66, 650. 00

MAJOR  78. 65% UNDER

$2, 848. 02
88. 96% UNDER

16 41
$6, 728. 10

MAJOR  88. 30% UNDER

84, 351. 00
$53, 141. 13

MAJOR  75. 56% UNDER

84, 351. 00
$12, 652. 65

MAJOR  75. 56% UNDER

.00

133. 30
$66, 650. 00

02

$2, 848.

16.
$6, 728.

41
10

84, 351.
$53, 141.

00
13

84, 351.
$12, 652.

00
65

.00

$0. 00

UNI T PRI CE ORI G NAL REVI SED
008 $90. 0000 6. 00 6. 00
$540. 00 $540. 00
CRUSHED SURFACI NG TOP COURSE TON
009 $500. 0000 624. 20 624. 20
$312, 100. 00 $312, 100. 00
EMULSI FI ED ASPHALT CRS- 2P TON
010 $25, 800. 0000 $25, 800. 00 $25, 800. 00
CRS- 2P COST PRI CE ADJUSTMENT CALC
011 $410. 0000 140. 20 140. 20
$57, 482. 00 $57, 482. 00
ASPHALT FOR FOG SEAL TON
012 $0. 6300 345, 060. OO 345, 060. 00
$217, 387. $217, 387. 80
FURNI SH AND PLACE CRUSHED SCREENI NG 3/ 8 IN TONO 4 S.Y.
013 $0. 1500 345, 060. 00 345, 060. 00
$51, 759. 00 $51, 759. 00
FURNI SH AND PLACE CRUSHED SCREENING NO. 4 TO 0 S.Y.
014 $115. 0000 14. 80 14. 80
$1, 702. 00 $1, 702. 00
ADDI TI ONAL BROOM NG HR

. 00
100. 00% UNDER



HWY- RAKC300E- 1 S

STATE OF WASHI NGTON

DEPARTMENT OF TRANSPORTATI ON
COVPARI SON OF QUANTI TI ES

DATE: 05/13/21
TIME: 14:19: 22
PAGE: 3

CONTRACT 009519 DAYS PLANNEDY REVI SED 100.0 DI STRICT 5
WORK DONE 05- 05-2021 DAYS WORKED 80.0 ESTI MATE
TITLE ..........¢ US 12 ET AL, SCR 2020 REG ON WDE CH P AND PAVEMENT PRESERVATI ON
DESCRI PTION. . .. .: Bl TUM NOUS SURFACE TREATMENT, REMOVI NG E

BRI DGE DECK REPAI R, PLANI NG Bl TUM NOUS P

PROJECT ENG NEER: JERRY WOOD

8 PROGRESS

61. 84
$185, 520. 00

3.22
$15, 295. 00

337.
$15, 201.

80
00

, 638.
$36 040.

20
40

29, 991.
$70, 478.

00
85

23. 26

$4, 884. 60

1, 823.
$171, 390.

30
20

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED

015 $3, 000. 0000 60. 04 60. 04 61. 84
$180, 120. 00 $180, 120. 00 $185, 520. 00

CRACK SEALI NG W TH HOT POURED RUBBER M. MJIOR 3. 00% OVER
016 $4, 750. 0000 3.20 3.20 3.22
$15, 200. 00 $15, 200. 00 $15, 295. 00

CRACK SEALI NG W TH SAND SLURRY M. 0. 63% OVER
017 $45. 0000 338. 00 338. 00 337. 80
$15, 210. 00 $15, 210. 00 $15, 201. 00

REMOVI NG EXI STI NG OVERLAY FROM BRI DGE DECK 12/ 616 S.Y. 0. 06% UNDER
018 $22. 0000 , 650. 00 , 650. 00 1, 638. 20
$36 300. 00 $36 300. 00 $36, 040. 40

REMOVI NG EXI STI NG OVERLAY FROM BRI DGE DECK 823/ 15 S. Y. MAIOR 0. 72% UNDER
019 $2. 3500 34, 200. 00 34, 200. 00 29,991. 00
$80, 370. 00 $80, 370. 00 $70, 478. 85

PLANI NG Bl TUM NOUS PAVENMENT S. Y. MAJOR 12. 31% UNDER
020 $210. 0000 40. 00 40. 00 23. 26
$8, 400. 00 $8, 400. 00 $4, 884. 60

HVA FOR PRELEVELING CL. 3/8 IN. PG 64H 28 TON 41. 85% UNDER
021 $94. 0000 1, 860. 00 1, 860. 00 1, 823. 30
$174, 840. 00 $174, 840. 00 $171, 390. 20

HVA FOR PAVEMENT REPAIR CL. 3/8 IN. PG 64H 28 TON MAJOR 1. 97% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 05/13/21

DEPARTMENT OF TRANSPORTATI ON TI ME: 14:19: 22
COVPARI SON OF QUANTI TI ES PACE: 4
CONTRACT 009519 DAYS PLANNEDY REVI SED 100.0 DI STRICT 5
WORK DONE 05- 05-2021 DAYS WORKED 80.0 ESTI MATE 8 PROGRESS
TITLE. ..........: US 12 ET AL, SCR 2020 REG ON WDE CHI P AND PAVEMENT PRESERVATI ON
DESCRI PTION. ... .: BI TUM NOUS SURFACE TREATMENT, REMOVI NG E

BRI DGE DECK REPAI R, PLANI NG Bl TUM NOUS P
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D

022 $81. 0000 3, 890. 00 3, 890. 00 3, 688. 60 3, 688. 60
$315, 090. 00 $315, 090. 00 $298, 776. 60 $298, 776. 60

HVA CL. 3/8 IN PG 64H 28 TON MAJOR 5. 18% UNDER
023 $13, 450. 0000 $13, 450. 00 $13, 450. 00 . 00 $0. 00

JOB M X COVPLI ANCE PRI CE ADJUSTMENT CALC 100. 00% UNDER
024 $8, 970. 0000 $8, 970. 00 $8, 970. 00 . 00 $0. 00

COVPACTI ON PRI CE ADJUSTMENT CALC 100. 00% UNDER
025 $24, 410. 0000 $24, 410. 00 $24, 410. 00 $218. 05 $218. 05

ASPHALT COST PRI CE ADJUSTMENT CALC 99. 11% UNDER
026 $20. 0000 144. 00 144. 00 80. 00 80. 00
$2, 880. 00 $2, 880. 00 $1, 600. 00 $1, 600. 00

HVA SAWCUT AND SEAL L. F. 44. 45% UNDER
027 $105. 0000 26. 00 26. 00 15. 00 15. 00
$2, 730. 00 $2, 730. 00 $1, 575. 00 $1, 575. 00

I NLET PROTECTI ON EACH 42. 31% UNDER
028 $33. 0000 1,437.00 1,437.00 .00 .00
$47,421. 00 $47, 421. 00 00 $0. 00

FLEXI BLE GUI DE POST EACH MAJOR  100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 05/13/21

DEPARTMENT OF TRANSPORTATI ON TI ME: 14:19: 22
COVPARI SON OF QUANTI TI ES PACE: 5
CONTRACT 009519 DAYS PLANNEDY REVI SED 100.0 DI STRICT 5
WORK DONE 05- 05-2021 DAYS WORKED 80.0 ESTI MATE 8 PROGRESS
TITLE. ..........: US 12 ET AL, SCR 2020 REG ON WDE CHI P AND PAVEMENT PRESERVATI ON
DESCRI PTION. ... .: BI TUM NOUS SURFACE TREATMENT, REMOVI NG E

BRI DGE DECK REPAI R, PLANI NG Bl TUM NOUS P
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D

029 $0. 1800 408, 870. 00 408, 870. 00 .00 .00
$73, 596. 60 $73, 596. 60 . 00 $0. 00

PAI NT LI NE L.F. MAJOR 100. 00% UNDER
030 $0. 3300 2,440. 00 2,440. 00 .00 .00
$805. 20 $805. 20 . 00 $0. 00

PAI NTED W DE LANE LI NE L. F. 100. 00% UNDER
031 $3. 2000 370. 00 370. 00 .00 .00
$1, 184. 00 $1, 184. 00 . 00 $0. 00

PLASTI C W DE LANE LI NE L. F. 100. 00% UNDER
032 $15. 2000 120. 00 120. 00 . 00 . 00
$1, 824. 00 $1, 824. 00 . 00 $0. 00

PLASTI C STOP LI NE L. F. 100. 00% UNDER
033 $215. 0000 17. 00 17. 00 . 00 . 00
$3, 655. 00 $3, 655. 00 . 00 $0. 00

PLASTI C TRAFFI C ARROW EACH 100. 00% UNDER
034 $165. 0000 12. 00 12. 00 . 00 . 00
$1, 980. 00 $1, 980. 00 . 00 $0. 00

PLASTI C TRAFFI C LETTER EACH 100. 00% UNDER
035 $65. 0000 202. 00 202. 00 . 00 . 00
$13, 130. 00 $13, 130. 00 00 $0. 00

PLASTI C DRAI NAGE MARKI NG EACH 100. 00% UNDER



HWY- RAKC300E- 1 S

STATE OF WASHI NGTON

DEPARTMENT OF TRANSPORTATI ON
COVPARI SON OF QUANTI TI ES

DATE: 05/13/21
TIME: 14:19: 22
PAGE: 6

CONTRACT 009519 DAYS PLANNEDY REVI SED 100.0 DI STRICT 5
WORK DONE 05- 05-2021 DAYS WORKED 80.0 ESTI MATE
TITLE ..........¢ US 12 ET AL, SCR 2020 REG ON WDE CH P AND PAVEMENT PRESERVATI ON
DESCRI PTION. . .. .: Bl TUM NOUS SURFACE TREATMENT, REMOVI NG E

BRI DGE DECK REPAI R, PLANI NG Bl TUM NOUS P

PROJECT ENG NEER: JERRY WOOD

8 PROGRESS

.00
$0. 00

$12, 453. 26
$491, 814.

59

, 756.
$22 828.

00
00

3.00

$2, 460. 00

. 00

$0. 00

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED

036 $1, 920. 0000 12.70 12.70 .00
$24, 384. 00 $24, 384. 00 . 00

CENTERLI NE RUMBLE STRI P M. 100. 00% UNDER
037 $1, 190. 0000 12. 60 12. 60 .00
$14, 994. 00 $14, 994. 00 . 00

RECESSED PAVEMENT MARKER HUND 100. 00% UNDER
038 $65, 925. 0000 $65, 925. 00 $65, 925. 00 $12, 453. 26

TEVMPCRARY PAVENMENT MARKI NG - SHORT DURATI ON L.S. MAJOR  81.11% UNDER
039 $713, 500. 0000 $713, 500. 00 $713, 500. 00 $491, 814. 59

PROIECT TEMPORARY TRAFFI C CONTROL L.S. MAJOR  31. 07% UNDER
040 $13. 0000 1, 986. 00 1, 986. 00 , 7156. 00
$25, 818. 00 $25, 818. 00 $22 828. 00

CONSTRUCTI ON SI GNS CLASS A S. F. 11.58% UNDER
041 $820. 0000 6. 00 6. 00 3.00
$4, 920. 00 $4, 920. 00 $2, 460. 00

REMOVI NG AND RESETTI NG MONUMENT CASE AND COVER EACH 50. 00% UNDER
042 $820. 0000 2.00 2.00 . 00
$1, 640. 00 $1, 640. 00 . 00

ADJUST NMANHOLE EACH 100. 00% UNDER



STATE OF WASHI NGTON
DEPARTMENT OF TRANSPORTATI ON
COVPARI SON OF QUANTI TI ES

HWY- RAKC300E- 1 S

DATE: 05/13/21
TI ME: 14:19: 22
PACE: 7

CONTRACT 009519 DAYS PLANNEDY REVI SED 100.0

WORK DONE 05- 05-2021 DAYS WORKED 80.0
TITLE ..........¢ US 12 ET AL, SCR 2020 REG ON WDE CHI P AND PAVEMENT
DESCRI PTION. . .. .: Bl TUM NOUS SURFACE TREATMENT, REMOVI NG E

BRI DGE DECK REPAI R, PLANI NG Bl TUM NOUS P
PROJECT ENG NEER: JERRY WOOD

DI STRICT 5
ESTI MATE

PRESERVATI ON

8 PROGRESS

. 00
100. 00% UNDER

. 00
100. 00% UNDER

$7, 306. 23
723. 00% UNDER

. 00
100. 00% UNDER

$1, 000. 00
100. 00% POSTED

$0. 00

$7, 306. 23

$0. 00

$1, 000. 00

UNI T PRI CE ORI G NAL REVI SED

043 $3, 500. 0000 $3, 500. 00 $3, 500. 00

ROADSI DE CLEANUP EST
044 $5. 0000 $5. 00 $5. 00

REI MBURSEMENT FOR THI RD PARTY DAMAGE EST.
045 $1. 0000- $1. 00- $1. 00-

M NOR CHANGE CALC
046 $1. 0000- $1. 00- $1. 00-

AGCREGATE COVPLI ANCE PRI CE ADJUSTMENT CALC
047 $1, 000. 0000 $1, 000. 00 $1, 000. 00

SPCC PLAN L.S
048 $1. 0000 $0. 00 $13, 000. 00

CO 3-COVI D-19 ADDED SAFETY MEASURES CALC

. 00
100. 00% UNDER

$0. 00



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 05/13/21

DEPARTMENT OF TRANSPORTATI ON TI ME: 14:19: 22
COVPARI SON OF QUANTI TI ES PACE: 8
CONTRACT 009519 DAYS PLANNEDY REVI SED 100.0 DI STRICT 5
WORK DONE 05- 05-2021 DAYS WORKED 80.0 ESTI MATE 8 PROGRESS
TITLE. ..........: US 12 ET AL, SCR 2020 REG ON WDE CHI P AND PAVEMENT PRESERVATI ON
DESCRI PTION. ... .: BI TUM NOUS SURFACE TREATMENT, REMOVI NG E

BRI DGE DECK REPAI R, PLANI NG Bl TUM NOUS P

PROJECT ENG NEER: JERRY WOOD

ORIGINAL BID AMOUNT.. $2, 900, 004. 60_

REVI SED AMDUNT. . . . . . . U0 $2,913,004. 60

TOTAL PCSTED PAYMENTS (PAI D TODATE + UNPAID PCSTED)..........  $1,748,716.08

PAI D TODATE (INC. MOBIMOH) .« o oee oo T $1,748,716.08
PERCENT DONE (LESS MOB/MOH)..............ccoooouoouoee oo ... 46.79%UNDER

REPORT STATUS. ..: COVPLETE



